

### Schedule for 2006 Proposal Call and Review

<b>Dates</b>	<b>Action</b>
May 30, 2006	Issue call for proposals
July 3, 2006	Proposals due
July 3, 2006 – July 7, 2006	User and Communication Office assembles and distributes proposals to instrument scientists
July 10, 2006 – July 17, 2006	Instrument scientists add feasibility and safety comments to proposals
July 18 – July 21, 2006	User and Communication Office assembles and distributes (electronically) proposals to PAC
July 24, 2006 – August 4, 2006	PAC reviews proposals and prepares written comments for PAC meetings
August 7, 2006 – August 11, 2006	PAC meeting held at Los Alamos
August 12, 2006 – August 14, 2006	Proposal rankings codified, experiments approved, and lists distributed to instrument scientists
August 15, 2006 – August 25, 2006	Instrument scientists prepare schedules
August 28, 2006 – September 1, 2006	Safety review of approved experiments
August 28, 2006 – September 1, 2006	Division Office review of proposed schedules
September 5, 2006	User and Communication Office notifies users of beam time allocations