

	beam available
	beam intermittent
	beam not available
	scheduled off

Category	Title	PI	Start	End	Hours	Activities	User Facility Beam Availability			
							IPF	Line X	1L	WNR
Machine Study	Chopper as Krausse Modulation	Braido/Taylor	10/05 0800	10/5/2025 13:00	5	move RF modulation to chopper				
Machine Study	PSR Studies	Huang	10/5/2025 13:00	10/5/2025 18:00	5	study issues with BPMs and measure response matrix				
Intervention	2D phase scan	Huang/Petr	10/5/2025 18:00	10/5/2025 23:00	5	MFR phase 2				
-	optimization software	Taylor/Huang	10/5/2025 23:00	10/6/2025 4:00	5	using badger to optimize several regions				
-	Emittances	Janardan	10/6/2025 4:00	10/6/2025 8:00	4	TREM1 & WSMATCH				