

Category	Title	PI	Start	End	Hours	Activities	User Facility Beam Availability			
							IPF	Line X	1L	WNR
Development	downstream	Huang/ Braidó	12/20 0800	12/20 2000	12	WNR: - Badger optimization - foil testing PSR: - badger optimization - ORM - lengthen H-BG UCN: Chopper pattern (Braidó)				
Documentation	Linac	Taylor	12/20 2000	12/21 0800	12	1. [doc] Wirescans (HEBT, 805, 201) 2. [doc] PS805 3. [doc] TREMs 4. [doc/dev] TREMs for WNR				
Documentation	PS201 & PS121	Huang	12/21 0800	12/21 2000	12	1. [doc] PS121 2. [dev] PS2D @ PS121 3. [doc] PS201 4. [dev] PS2D @ PS201				
Documentation	LEBT	Taylor	12/21 2000	12/22 0800	12	1. [doc] LEBT EMs 2. [dev] TBFC mode				
								beam available		
								beam intermittent		
								beam not available		
								scheduled off		